

**Chapter 22 Review - Timeline for Data Collection & Analysis
for 2015 Review - Activities**

Year	Jan	Feb	March	April	May	June	July	August	Sept	Oct	Nov	Dec
2013	Parties do what is required to enable collection, sharing of data, acquire funding for Review.										YFNs complete review of each chapter in their FA to identify benefits for YIP that flow directly from Settlement Agreements	
	Receive Data from Stats Can, YG, YFNs											
2014		IWG develop TOR for Oversight Committee	IWG establish an Oversight Committee to monitor 2015 Review by: guiding Data Collection and Analysis; Develop TOR and qualifications for contractor; developing Data Sharing Agreement; Prepare RFP for Contractor;; hiring of contractor; decide who will issue and manage the RFP/Contract; monitor contractors work; preparation of report for 2015 Review.					Issue RFP for contractor to collect and analyze data				Select Contractor for Jan 1 start date
2015	Contractor takes data provided by Stats Can, etc, puts into tables, develops qualitative interview questions									Drafting of final analysis/report and approval by IWG		2015 Review Report tabled with Parties
	Charts completed for provisions by all Parties	Contractor collects Qualitative Data (requires visits to communities)		Analysis of data – Contractor ground truths with Oversight Committee						Preparation of Report for IWG for 2015 Review		